TIME SCHEDULE

NAME OF WORK: CONSTRUCTION OF HOSTEL BUILDING AND RELATED DEVELOPMENT WORK AT CPP-IPR NAZIRAKHAT, TEPESIA, SONAPUR, KAMRUP (M), ASSAM - 782402

SL. NO.	ACTIVITY	MONTH 1	MONTH 2	MONTH 3	MONTH 4	MONTH 5	MONTH 6	MONTH 7	MONTH 8	MONTH 9	MONTH 10	MONTH 11	MONTH 12
1	Earthwork and excavation												
2	Retaining walls												
3	RCC work for Level 1												
4	RCC work for Level 2												
5	Filling and compaction in plinth												
6	Anti termite treatment												
7	Brick work at Level 1												
8	RCC work for Level 2A												
9	Brick work at Level 2												
10	RCC work for Level 3												
11	Brick work at Level 2A												
12	RCC work for Level 4												
13	Brick work at Level 3												
14	Brick work at Level 4												
15	Conduiting for electrical work												
16	Internal plastering work												
17	Flooring and cladding work												
18	Fixing of doors and windows												
19	Piping work												
20	Roof truss and roofing												
21	External plastering work												
22	Fixing of sanitary/ hardware fixtures												
23	False ceiling work												
24	Wall putty/ painting work												
25	Final liquidation of Checklist												
26	Site clearance and handing over												